

**Jamaica Avenue Line J Structural Rehabilitation/Painting Project Two Week Look-Ahead**

<b>Friday, August 19</b>	<b>Final Coat</b>	Autumn Avenue to Nichols Avenue	(North Side)
	<b>Clean and Prime</b>	87 <sup>th</sup> Street to 88 <sup>th</sup> Street	(South Side)
<b>Saturday, August 20</b>	<b>Finish Coat – Top Flange</b>	Autumn Avenue to 76 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	88 <sup>th</sup> Street to 89 <sup>th</sup> Street	(South Side)
<b>Sunday, August 21</b>	<b>Intermediate Coat</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Top Flange Clean and Prime</b>	85 <sup>th</sup> Street to 91 <sup>st</sup> Street	(South Side)
<b>Monday, August 22</b>	<b>Prime Coat Touch-Up</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	88 <sup>th</sup> Street to 89 <sup>th</sup> Street	(South Side)
<b>Tuesday, August 23</b>	<b>Prime Coat Touch-Up</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	89 <sup>th</sup> Street to 90 <sup>th</sup> Street	(South Side)
<b>Wednesday, August 24</b>	<b>Intermediate Coat</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	89 <sup>th</sup> Street to 90 <sup>th</sup> Street	(North Side)
<b>Thursday, August 25</b>	<b>Intermediate Coat</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	90 <sup>th</sup> Street to 91 <sup>st</sup> Street	(North Side)
<b>Friday, August 26</b>	<b>Intermediate Coat</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Clean and Prime</b>	91 <sup>st</sup> Street to Woodhaven Boulevard	(North Side)
<b>Saturday, August 27</b>	<b>Intermediate Coat</b>	Elderts Lane to 75 <sup>th</sup> Street	(North Side)
	<b>Top Flange Clean and Prime</b>	85 <sup>th</sup> Street to 91 <sup>st</sup> Street	(South Side)
<b>Sunday, August 28</b>	<b>Top Flange Clean and Prime</b>	85 <sup>th</sup> Street to 91 <sup>st</sup> Street	(North Side)
	<b>Intermediate Touch-Up</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Monday, August 29</b>	<b>Clean and Prime</b>	92 <sup>nd</sup> Street to Woodhaven Boulevard	(North Side)
	<b>Intermediate Touch-Up</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Tuesday, August 30</b>	<b>Clean and Prime</b>	94 <sup>th</sup> Street to Woodhaven Boulevard	(North Side)
	<b>Final Coat</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Wednesday, August 31</b>	<b>Clean and Prime</b>	90 <sup>th</sup> Street to 91 <sup>st</sup> Street	(South Side)
	<b>Final Coat</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Thursday, September 1</b>	<b>Clean and Prime</b>	91 <sup>st</sup> Street to Woodhaven Boulevard	(South Side)
	<b>Final Coat</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Friday, September 2</b>	<b>Clean and Prime</b>	92 <sup>nd</sup> Street to Woodhaven Boulevard	(South Side)
	<b>Final Coat</b>	Autumn Avenue to Elderts Lane	(South Side)
<b>Saturday, September 3</b>			
	<b>No Work Scheduled</b>		
<b>Sunday, September 4</b>			
	<b>No Work Scheduled</b>		